Time Frame	To Do:	Assigned:	Deadline:	Status:	Comment:	Estimated hours:	Actual hours spent:	Discoveries:		
Week 5 - Skeleton	Set up version Control on Git	Allan	Tuesday	Done		0.5	·	i		
1/30 - 2/4	Set up Home Page FrontEnd	Lucky & Ryan	Thursday	Done		3	2	2		
		Allan	Thursday	Done	This will need to be upd	3	5	i		
		Lucky & Ryan	Thursday	Done		2	3	3		
		Allan	Thursday	Done		0.5	0.5	5		
	Set up 2 major additional screens Skeleton	Lucky & Ryan	Thursday	Done		1	1.5	i		
		Ryan	Thursday	Done		1	2			
Veek 6 - Functionality	Sign In and Registering functionality	All(Research and Try)	Thursday		Functionality of databas	5	4			
2/5- 2/12	Finish up Photoshop Chars for week	Lucky	Monday	Done	Planning to create more	4	3	8		
	Implement search bar algorithim for ingredient input	All(Research and Try)	Thursday	Done	Researched and planni	4	4			
	Finalize Profile page layout	Ryan	Tuesday	Done	Layout completed but d	1	1			
	Finalize the screenshots for help screen	Ryan & Lucky	Wednesday	Done	Was not able to get scre	2	C)		
	Set up Recipe Display Page	Allan	Thursday	Done		1	2	Can't completely	y complete withou	it database
	Set Up Chars into proper screens	Lucky	Wednesday	Done		3	4	ı İ		
	CSS finalization for pages	Lucky	Tuesday	Done		1	1.5	i		
	Figure out what platform to use for backend database	Allan	Thursday	Done	Planning to use Mongo	1	1			
	Figuring out application name	Allan	Wednesday	Done	TasteBuddies(MayAdju	0.5	0.5	3		
	Implement SignIn/Login Page with error check. Bypass to	Allan	Wednesday	Done	Page however is setup	1.5	1.5	i		
	Implement Node and Handlebars	Ryan	Wednesday	Done	Ran into a large amount	2	4			
eek 7 - Ready for Testing	Fix handlebar issues	Ryan	Sunday	Done		3	2	2		
12-2/19	Fix the help screen navigational	Everyone	Monday	Done	Add arrows to carousel	2	1.5	5		
	Fix responsiveness of webapp based on screen resolution	Allan	Monday	Done	Works for mobile only at	2	3	3		
	Figure out sign in and registering functionality with databas	Everyone(Allan Lead)	Wednesday		Delayed due to new info	5	3	3		
	Finish up functionality of profile page	Ryan	Monday		Now using JSON to def	2	2			
	Set up sudo Recipe Database	Lucky	Tuesday	Done	Using JSON pages for s	0.5	1			
		Allan	Thursday	Done		2	1			
	Collect Sample Recipe Data and compile together	Allan	Monday	Done		3	3	3		
	Sort all recipes that satisfys the inputed sample	Lucky	Tuesday	Done	Wizard of oz. due to sm	2	2	!		
		Ryan	Wednesday	Done		2	2			
		Ryan	Wednesday		No longer using databa	х	Х			
		Ryan	Tuesday		No longer using databa		Х			
	·	Lucky	Thursday		No longer using databa		Х			
	Test application flow with added data	Allan	Thursday	Done	Flow seems correct so f	0.5	0.5	i		
		Lucky	Wednesday	Done		2				
		Allan	Tuesday	Done		0.5	0.5	5		
		Lucky	Tuesday	Done		2				
		Allan & Ryan	Thursday		Submit button is allign b					
	g	, ,								
eek 8 - User Testing Results	Create the testing plan for the week	Allan	Sunday			1				
2/20-2/27		Lucky	Sunday			1				
	·	Allan	Monday			2				
		Ryan	Wednesday			2				
		Lucky & Ryan	Thursday			3				
	Populate Database with more options or different style of r	, ,	Thursday			2.5				
	Continue to figure out sign in and out functionaility with dat		Thursday			5				
		Lucky	Thursday			2				
		Allan	Thursday		Stretch Goal	3				
		All	Thursday		Stretch Goal	2				
	·	Allan	Tuesday		Additional feature to pri	3				
	, and a completed recipe butter after cooking	,	· acoucy		, additional reactive to pir					
leek 9 - Fit & Finish	Add more recipes into Database	Allan	Thursday			1.5				
	/ National recipes into Database	, mail	inuiouay			1.3				

Time Frame	To Do:	Assigned:	Deadline:	Status:	Comment:	Estimated hours:	Actual hours spent:	Discoveries:	
	Improve flow and loading of data	Allan	Tuesday			1.5			
	Design floating buddie feature for some pages	Lucky	Wednesday			3			
	Implement swiping features	Ryan & Allan	Wednesday		Stretch Goal	2			
	Test out other color schemes and improve design flow	Lucky & Allan	Thursday			1			
	Implement + Include nutritional facts for recipes	Allan & Lucky	Wednesday		Stretch Goal	2			
	Recruit users for testing.	All	Monday			No hourly calculation			
	Test users with a functional prototype	Allan	Wednesday			No hourly calculation			
	Adjust debugging session. Fix all nitches	Ryan	Thursday			3			
	Include a recommendation filter for food	Ryan & Lucky	Thursday		Stretch Goal	3			
Veek 10 - Results	Collect Data from testing from previous week	Allan	Saturday			1			
3/4-3/10	Write up findings from the test	Allan	Sunday			2			
	Make UI changes based on findings	Ryan & Lucky	Tuesday			2			
	Polish any design aspect	Lucky	Wednesday			2			
	Make presentation slides	Allan	Wednesday			2			
	Create posters for presentation	Lucky	Wednesday			3			
	Rehearse presentation	All	Thursday			1			
	Try to finish any uncompleted stretch goals	All	Thursday			4			
	Finish quick video tutorial/skit	Allan	Thursday			10			
Team Members Obligations	Allan Wong	Ryan Weng	Lucky Nguyen						
	132a Midterm 2/11	CS Internship	2 other CS class	s					
	Internship Project	2 other upper div CS	Internship						
	Business Marketing Project	Private tutor	Barista Work						